Facilities & Experimental Support Group

Weekly work Schedule
Job Code

Line

Group:

25 T T |
26 M |
28 WT |

40 |
41 |
42 |
43 T |
44  WTF|
45 W |
46 MT |
47 W |
48 |
49 |
50 WTF |
51 MTW |
52 WTF|

Days

EP

CAD
RHIC
AGS

RHIC
AGS

AGS

AGS

AGS

CEC
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Phase

Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction

Construction

Construction

Construction
Construction

Construction

Maintenance

Construction

Construction

Construction

Construction

Construction

Open Jobs (bygroup)

Serial
Number

10527
10504
899
10509
379
10524

10445
11604
160129
1884
160219
10536
889

1

161212
151115
170305
160424

1029368

160923
170214
10254

161114
170215

160807

151115

161203

170308

Description

Carpenter
Secure lockers
Replace deck plate 912 col. M27
Anchor transmitter and barriers
Clean up - Carpenters area
Build UED enclosure
DI water room area

Survey

Stony Brook
Survey inspection
Survey ATF components
Survey ATR
Survey ACC coil and support
Survey magnet side plates
Beam stands
NSLS-II Survey

Electrician
Install new circuit for 704GHz amp
UEB provide UPS power for PLC in 930
Remove # PH aboondoned feeds in 912

Laser room Net provide 120 volt quad
box in rack 912

Move electrical box located in ERL cave
area 912

Generators and cranes PM's
RHIC vertical outcove lighting 1B

Disconnect and hook up equipment for
new milling machine 922

Relamp RHIC zones 1002, 1008, 1007

Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt

Provide power for relocating Cooling
tower / pumps / fan / etc.

Install UPS power outlet 930A second
floor

Run 60A feed to warm power supply,
930A

Install 3 phase 208 4-wire / control circuit

to Quincy air compressor 1002A

Issue Date

3/17/2017
3/3/2017
12/23/2016
3/3/2017
9/9/2016
3/17/2017

1/6/2017
3/24/2017
1/29/2016
10/2/2015
2/19/2016
3/24/2017

12/16/2016

2/6/2009

2/24/2017
1/27/2017
3/24/2017
1/27/2017

3/24/2017

9/23/2016
3/3/2017
3/24/2017

12/2/2016
3/3/2017

1/6/2017

3/24/2017

3/10/2017

Week of:
Monday, March 27, 2017
Originator  Hours
Folz 4
Folz 4
Phillips 14
Folz 24
Folz 90
Phillips 24
Folz 150
Folz
Folz 742
Phillips 443
Folz 306
Phillips
Phillips 184
Folz 3685
Phillips 444
Folz
Folz
Folz
Folz 1001
Folz 8
Folz
Folz 64
Folz
Folz 32
Folz
Folz 40
Phillips

3/24/2017
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
53 W | | LEReC
54 | | | RHC
Group:
61 Fl | FES
62 WT | | FES
63 M | | | SPHX
64 MT | | SPHX
65 T | | | ATR2
66 MTW | | | SPHX
67 W | | SPHX
68 || AGS
69 M | | | RHIC
70 TF| | PHNX
73 TWT | | FES
74 | | | FEs
75 | FES
Group:
88 MTWTF| | AGS
90 | | NSRL
91 MTWTF| | | SPHX
92 W | | FES
93 TW | | LEREC
95 Fl | CBETA
97 T | | LEReC
Group:
103 Fl | AGS
104 T | | | FES
105 7 RHIC
106 WT | |OT  ATR
107 ﬁ SPHX
18 | | | FEs
109 T | |OT| SPHX
110 M TF| | | SPHX
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Phase

Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction

Maintenance

Dismantle
Miscellaneous
Construction
Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Construction

Construction

Construction
Construction

Construction

Open Jobs (bygroup)

Serial
Number

170207

11445

11443
161021
883
10506
11329
11461
11460
8919
10538
11426
941
10426
8152014

10505

7410
11155
11603
10511
10508
10376

10372
10523
10535
10520
10519

10481
10498
10537

Description

Electrician

IR - 120V receptical power for rack 6962

& bond 1002IR
Power to 1002A A.C. unit
Rigging

Fill MPS pit with blocks

Cleanup 912 /974

Assemble magnet steel

Steel from steel yard to door 16

Remove boxes from ATF2 cage

Unload truck

assist Cryo

Assist AGS

Rig AC units 1002A

Main magnet south removal

Survey intermodals

Load scrap

PM's cranes and generators
Mechanical Tech

912 trench clean up

Locate NSRL spares

Magnet base

Maintenance day

Break down ERL loop

Wind coils

Install coax / waveguide
Electronic Services

Assist Water Group

Clean EEA area

Maintenance day support

Update spare regulator cards. Modify.

Assist job shoppers assembling/testing
PCBs

FPGA research
Contactor modification

EEBA crane limiting cab controls

Week of:

Monday, March 27, 2017

Issue Date

3/10/2017

3/24/2017

3/17/2017
10/14/2016
12/9/2016
3/3/2017
3/24/2017
3/24/2017
3/24/2017
12/6/2013
3/24/2017
1/13/2017
2/24/2017
12/2/2016
8/15/2014

3/3/2017
10/14/2016
4/22/2016
3/24/2017
3/10/2017
3/3/2017
12/23/2016

9/23/2016
3/17/2017
3/24/2017
3/10/2017

3/6/2017

2/13/2017
2/24/2017
3/24/2017

Originator  Hours
Phillips
Folz
Folz
Folz 376
Phillips 160
Phillips 12
Folz
Phillips
Folz 324
Folz
Phillips 72
Folz 128
Folz
Folz 538
Folz 84
Pearson
Phillips 954
Folz
Phillips 16
Folz 4
Phillips 388
Folz 44
Folz 32
Folz
Phillips 26
Phillips 30
Folz 8
Phillips 44
Phillips
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Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs (vygrou) Monday, March 27, 2017

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number

Group: Electronic Services

112 ﬁ UED  Construction 10411 Devise/ implement scheme for UED alarm 11/4/2016 Folz 10

notification

116 || FES  Maintenance 11171 Schedule program mods 5/6/2016 Folz 214

117 WT | |OT CAD Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz 928

Group: Water Systems

129 MTWTF| | AGS Maintenance 170106 Watch 1/13/2017 Scaduto 192

134 1 | | UED  Maintenance 170319 UED chiller coil flush 3/24/2017 Scaduto

135 7 CEC Maintenance 170318 1002 HX pressure test 3/24/2017 Scaduto

136 W | | \ FES  Maintenance 170316 Maintenance day 3/24/2017 Scaduto

137 MTWTF| | ‘ CEC  Maintenance 170315 Install bag filter 1002 3/17/2017 Scaduto 32

138 W‘ AGS  Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto 104

139 | LNAC  Maintenance 170308 OPPIS pump install 3/3/2017 Scaduto

140 W | | ‘ STAR  Maintenance 170313 STAR strainers and filters 3/17/2017 Scaduto

141 | | | AGS Construction 161012 LINACRF pump repair 10/21/2016 Scaduto 88

142 MTWTF| | | LEREC Maintenance 170311 4-704MHz install 3/10/2017 Scaduto 56

143 WTF| | \ AGS  Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto

144 || NSRL  Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto 28

145  TWTF| | NSRL  Construction 170317 NSRL tower chemicals 3/24/2017 Scaduto

146 M | | | FES Maintenance 170314 912 clean up 3/17/2017 Scaduto 16

147 Fl | AGS  Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto 36

148 W | | RHIC  Maintenance 170320 SY3 cavity leak repair 3/24/2017 Scaduto
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